

GREYFRIARS, LEICESTER
A: Archaeological Costs (Excl. VAT)

Tasks	Post	day rate	days/units	Total
1. Preparation of WSI etc	Director	£300.00	2	£600.00
2. Site setup/preliminaries	Site director	£263.98	1.5	£395.97
3. Week 1 machining/excavation	Site Director	£263.98	5	£1,319.90
	Site supervisor	£250.00	5	£1,250.00
	Site assistant 1	£242.90	3	£728.70
	Site assistant 2	£242.90	3	£728.70
4. Week 2 Investigation	Site Director	£263.98	5	£1,319.90
	Site supervisor	£250.00	5	£1,250.00
	Site assistant 1	£242.90	5	£1,214.50
	Site assistant 2	£242.90	5	£1,214.50
			TOTAL	£10,022.17
5. Contingency overtime				
Four 2hr Evenings	Site Director	£263.98	1	£263.98
	Site supervisor	£250.00	1	£250.00
	Site assistant 1	£242.90	1	£242.90
	Site assistant 2	£242.90	1	£242.90
			TOTAL	£999.78
Saturday	Site Director	£263.98	1.5	£395.97
	Site supervisor	£250.00	1.5	£375.00
	Site assistant 1	£242.90	1.5	£364.35
	Site assistant 2	£242.90	1.5	£364.35
Sunday	Site Director	£263.98	2	£527.96
	Site supervisor	£250.00	2	£500.00
	Site assistant 1	£242.90	2	£485.80
	Site assistant 2	£242.90	2	£485.80
			TOTAL	£3,499.23
6. Machining costs (excl. VAT)	Excavation	£250.00	3	750.00
	Roading in/out			300.00
	Contingency exc.	250	1	250.00

			TOTAL	1,300.00
7. Post-Excavation Analysis (excl. VAT)				
	Site Director	£263.98	10	2,639.80
	Finds specialists	£263.98	2	527.96
	Finds processing	£242.90	1	242.90
			TOTAL	3,410.66
			GRAND TOTAL	£19,231.84
B: Other Costs (excl. VAT)				
1. Alternative car parking	(57x£3.50x15)			£2,992.50
2. Commissionaire				£750.00
3. Night security	£863.52 per 7 days	£863.72	2	£1,727.44
4. Tarmac/compaction £40 sqm	£41.15sqm (City Highways)	£41.15	205	£8,435.75
5. Relining	£210 EST			£210
			TOTAL	£14,115.69
			GRAND TOTAL	£33,347.53
C: Reburial costs				
	Coffin (incl. VAT)			£1,164.00
	Pall (incl. VAT)			£350.00
			PROJECT TOTAL	£34,861.53